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14 February 1964

MEMORANDUM FOR THE RECORD sTATOTHR

SUBJECT: Installation of_ Coordinatograph

STATOTHR
1. At a meeting held on 13 Februsry 196} attended by

AS/LB, OL/RECD, GSA Procurement personnel, m
me undersigned, the following tentative dates regard-

ing installation of the-TIA?%gT'll'qur were furnished: STATOTHR

STATOTHR

STATOTHR
8. 17 February 1964 - Letter of authorization from OL/RECD
— to GSA.

b. 15 March 1964 - Award of contrasct (This date 1s extremely
doubtful as GSA claims six weeks for preparation and award).

¢. 15 April 1964 - Shop drawings to GSA for approvael. If
approval is granted, procurement begins.

d. 1 June 1964. End of procurement cycle (81x weeks estimate).

e. 1 August 1964 - Building installation completed. (GSA
/j7 estimates 90-120 days for installation making completion
STATOTHR ' 1 Sept. or 1 October 196k),
\
2. The Plotter is scheduled for delivery between 1 June and
15 June 1964, In view of the fact that the bullding facilities will
not be completed by that time, recommendation was mede to the con-
- tractor to proceed as scheduled and use the added time for check-out
and debugging.
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